Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14215-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0026

Date: 12/04/2014

Page 1 of 4

Pay Period: 11/01/2014
to 11/30/2014

Contract Location: Time Allowed: 1018 Days
US 280/SR 30 Elapsed Calender Days: 992 Days
Percent Time: 97.45
District: 5 Area: 01
Contractor:

GREGORY BRIDGE COMPANY Date Let: 01/20/2012

P. O. BOX 3355 Date Awarded: 02/03/2012
Date Contract Executed: 03/01/2012
Date Notice to Proceed: 03/14/2012

EATONTON GA 31024-3355 Date Work Began: 03/22/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/26/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $9,919,110.07 Counties:

Original Contract Amount $9,813,223.92 Montgomery Wheeler

Funds Available $2,191,790.83

Percent Complete 77.90%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001366.01000 $9,919,110.07| $9,813,223.92 $2,191,790.83  77.90% $16,264.43

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14215-12-000-0

Georgia
Department of Transportation

Estimate Summary By Project

Estimate Number:

0026

Pay Period:
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11/01/2014
to 11/30/2014

Project Number:

Federal State Project Number:

0001366.01000

US 280/ SR 30 - 1.587 MI BRIDGE REHABILITATION

BR000-0001-00(366)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,181,855.38
$1,545,463.86
$7,727,319.24
$0.00
$7,727,319.24
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,727,319.24

Prev to Date

$6,168,843.84
$1,542,210.97
$7,711,054.81
$0.00
$7,711,054.81
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,711,054.81

Total Payable:

This Estimate

$13,011.54
$3,252.89
$16,264.43
$0.00
$16,264.43
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$16,264.43



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14215-12-000-0 Estimate Number: 0026

Date: 12/04/2014

Page 3 of 4

Pay Period: 11/01/2014
to 11/30/2014

Project Number 0001366.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY ITEMS
0073 441-0050 CONC SLOPE DRAIN SY 66.000 176.631
50.000 32.444
209.075 $1,622.20 $10,453.75
0083 441-0304 CONC SPILLWAY, TP 4 EA 5.000 8.000
1500.000 2.000
10.000 $3,000.00 $15,000.00
Category Amount: $4,622.20 $25,453.75
Category Number: 0020 TEMPORARY EROSION CONTROL
0220 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
650.000 .000
6.000 $.00 $3,900.00
0225 167-1500 WATER QUALITY INSPECTIONS MO 24.000 24.000
650.000 3.000
27.000 $1,950.00 $17,550.00
0230 171-0030 TEMPORARY SILT FENCE, TYPE C LF 32,220.000 15,139.000
2.760 1,915.000
17,054.000 $5,285.40 $47,069.04
0240 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 6,331.000 7,334.000
1.260 .000
7,334.000 $.00 $9,240.84
Category Amount: $7,235.40 $77,759.88
Category Number: 0030 EROSION CONTROL
0280 171-0010 TEMPORARY SILT FENCE, TYPE A LF 6,280.000 562.500
2.760 415.250
977.750 $1,146.09 $2,698.59
0290 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 1,661.000 46.667
42.000 72.461
119.128 $3,043.36 $5,003.38



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14215-12-000-0 Estimate Number: 0026

Date: 12/04/2014

Page 4 of 4

Pay Period: 11/01/2014
to 11/30/2014

Project Number 0001366.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0295 603-7000 PLASTIC FILTER FABRIC SY 1,661.000 46.667
3.000 72.461
119.128 $217.38 $357.38
Category Amount: $4,406.83 $8,059.35
Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER
0420 207-0203 FOUND BKFILL MATL, TP II cYy 70.000 82.943
42.500 .000
82.943 $.00 $3,525.08
0425 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 504.000 664.742
20.000 .000
664.742 $.00 $13,294.84
0455 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 6,566.000 6,566.150
115.500 .000
6,566.150 $.00 $758,390.33
1
0480 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 9,085.000 2,143.870
29.000 .000
2,143.870 $.00 $62,172.23
9110 520-2216 PILING, PSC, 16 IN SQ LF .000 22.770
32.250 .000
22.770 $.00 $734.33
PILE CUT OFF, PILING, PSC, 16 IN SQ BRNO - 1
9115 520-2218 PILING, PSC, 18 IN SQ LF .000 76.350
39.000 .000
76.350 $.00 $2,977.65
PILE CUT OFF, PILING, PSC, 18 IN SQ, BR NO - 1
Category Amount: $0.00 $841,094.46

Project Total Amount:

$16,264.43

$7,727,319.24



